

Technical Committee 2012 WORK PLAN

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Deliverables	Status
1.	<p>Review of the WESM Manual on the Reliability and Security Guidelines</p> <p>To include the review of provisions under the following related WESM Manuals:</p> <ul style="list-style-type: none"> a. Management Procedure on Excess Generation Manual b. Load Forecasting Methodology Manual c. Management of Must-Run Unit (MRU) d. Constraint Violation Coefficient Manual e. Ancillary Services Monitoring Manual ;and f. Other relevant WESM Manuals 	TC	Within 2012, subject to GMC's finalization of the Generators' Performance and Reliability Indices	Engr, SADimaliwat IV	Discussion Paper and Proposed Rules Changes to the System Security and Reliability Guidelines Manual to be submitted to the RCC	<p>Initial Comments of GMC and DMC were submitted. PEMC has also submitted its comments.</p> <p>Drafted a letter to DMC and GMC requesting for comments on the CVC Manual, for approval of the TC.</p>
2.	Study of ESAMELCO's Request on Market Trading Node Relocation	Eastern Samar Electric Coop. (ESAMELCO)	1 st Quarter	Engr. ME Fonollera	Position Paper to be submitted to PEM Board and ESAMELCO	<p>Done.</p> <p>Report was submitted to the Board on 21</p>

Technical Committee 2012 WORK PLAN

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Deliverables	Status
						March 2012.
3.	Revisit the Price Determination Methodology a. Revisit the CVC Pricing Scheme	TC	Continuing activity	Engr. ME Fonollera and Engr. JAC Baltazar	Position Paper for Submission to the RCC then PEM Board	Ongoing review,
4.	Metering Arrangements Review	PAC /TWG	July 2012 . October 2012	TC	Assistance to the PAC-TWG and External Auditors	Bidding process on-going
5.	Study on Geothermal Plants	MSC	2 nd Quarter	TC	Position Paper to be submitted to MSC	Ongoing review.
6.	Study on Water Elevation of Hydro-Electric Plants	MSC	2 nd Quarter	TC	Position Paper to be submitted to MSC	Coordinated with DOE to gather relevant information and procedures in monitoring water elevation of hydro plants.
7.	Review of Load Forecasting Methodology	TC	2 nd Quarter	TC	Discussion Paper/ Propose rules changes to the RCC	Ongoing review.
8.	Review of Shortening the Trading Interval	Recommendation of NGCP	2 nd Quarter	TC	Discussion Paper/	Ongoing review

Technical Committee 2012 WORK PLAN

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Deliverables	Status
					Position Paper	
9.	Retail Competition and Open Access (RCOA)	DOE	3 rd Quarter	TC	Study and Recommend possible rules changes to the RCC (technical aspect only)	
10.	Reserves Market (RE)	DOE	3 rd Quarter	TC	Study and Recommend possible rules changes to the RCC (technical aspect only)	
11.	Review of Dispatch Protocol Manual	TC	3 rd Quarter	Engr. MEFonollera	Study and Recommend possible rules changes to the RCC (technical aspect only)	Ongoing review,
12.	Renewable Energy Market (REM)	DOE	4 th Quarter	TC	Study and Recommend possible rules changes to the RCC (technical aspect only)	

Technical Committee 2012 WORK PLAN

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Deliverables	Status
13.	Review of the Independent Operational Market Audit Findings and Recommendations	DOE	4 th Quarter	TC	Study, Recommend possible rules changes to the RCC and/or provide update to the PAC (technical aspect only)	Ongoing review.