

TC 2013 WORK PLAN

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Deliverables
1.	Power System 101	TC	Q1	Engr. JVMendoza	Seminar
2.	Metering Arrangements Review	PAC /TWG	Q2	Engr. JVMendoza	Study/Recommend possible rules changes to the RCC and/or provide inputs to the PAC (technical aspect only)
3.	Study on Water Elevation of Hydro-Electric Plants	MSC	Q2	TC	Position Paper to be submitted to MSC
4.	Review of the Independent Operational Market Audit Findings and Recommendations	DOE	Q2	TC	Study/Recommend possible rules changes to the RCC and/or provide inputs to the PAC (technical aspect only)
5.	Review of CVC Pricing including the SO Actions in CVC Table	TC	Q3	Engr. JACBaltazar	Study/Recommend possible rules changes to the RCC
6.	Assessment of System Security Related WESM Manuals	TC	Q4	Engr. SADimaliwat IV/ Engr. JACBaltazar	Study/Recommend possible changes to identified the system security related manuals
7.	Efficiency and Effectiveness Assessment of the WESM Operation	TC	continuing	Engr. MEFonollera	
8.	Others (as may be directed by DOE or PEM Board and as may be requested by PEMC and by other Governance Committees)	DOE/ PEM Board / PEMC and Governance Committee			