

2015 TC Work Plan

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Status	Remarks/Deliverables
1.	Study on Dispatch Tolerance Limit	MSC	Q1	Prof. Jordan Rel C. Orillaza	Ongoing	Provide MSC with a copy of the study once completed, for MSC's reference
2.	PAC-TC Joint Conduct of the 2 nd Metering Arrangements Review	PAC/TWG	Q1	TC	Ongoing	Assist PAC in the conduct of Metering Arrangements Review
3.	Review of WESM Rules and Manual on the Implementation of Market Intervention, Market Suspension and Market Restoration	TC	Q1	Engr. Santiago A. Dimaliwat IV	Ongoing	Submit/recommend proposed rules changes on the WESM Rules and Dispatch Protocol Manual
4.	Study on the on Impact of N-1 Contingency Imposed on Transmission Lines and Substation Transformers to the Delivery of Power	MSC	Q2	Engr. William C. Alcantara	Ongoing	Provide MSC with a copy of the study once completed, for MSC's reference
5.	Proposed Amendments to the Retail Manual on Metering Standards and Procedures	TC	Q2	Engr. Jaime V. Mendoza	(new)	Submit/recommend proposed rules changes to the RCC.
6.	Study on the Framework of Participation of Battery Energy Storage	TC	Q2	Engr. William C. Alcantara	(new)	1. Position Paper to be submitted to RCC/ PEM Board 2. Submit/recommend proposed rules changes

Item	Activity	Requested by	DEADLINE	Responsible Lead Person/s	Status	Remarks/Deliverables
	Systems in the Market.					
7.	Review of the Pmin of CCGT Plants	TC	Q2	Prof. Jordan Rel C. Orillaza	(new)	Transmit/ recommend proposal to TOD
8.	Review of TC Market Manual	TC	Q3	Prof. Jordan Rel C. Orillaza	(new)	Submit/recommend proposed rules changes to the RCC
9.	5 th MO Audit	PAC/TWG	Q4	Engr. Jaime V. Mendoza	continuing	Assist PAC in the conduct of the 5th MO Audit.
10.	Others <i>(as may be directed by DOE or PEM Board and as may be requested by PEMC and by other Governance Committees)</i>	DOE/ PEM Board or any requesting party		TC		